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QUARTERLY PROGRESS REPORT 
Project Title: Investigation into Modified Asphalt Binders for Improved Pavement Performance 

RFP  NUMBER:   NJDOT RESEARCH PROJECT MANAGER: 
Mr. Anthony Chmiel 

TASK ORDER NUMBER/Study Number: 
Task Order No. 80 / 4-23908 

PRINCIPAL INVESTIGATOR: 
Dr. Ali Maher 

Study Start Date:         02/01/2000 
Study End Date:          01/31/2003 

Period Covered: 4th Quarter 2003 

 
Task % of Total % of Task 

this quarter 
% of Task to 

date 
% of Total 
Complete 

Literature Search 10% 0% 100% 10% 
1.  Material Collection 5% 0% 100% 5% 
2.  Laboratory Testing 50% 0% 100% 50% 
3.  Calibration 15% 0% 100% 15% 
4.  Reporting 20% 5% 100% 20% 
Final Report     
TOTAL 100%   100% 
1. Progress this quarter by task:  

A. The final report was accepted and therefore the project has officially completed. 
2. Proposed activities for next quarter by task:   

N.A. 
3. List of deliverables provided in this quarter by task (product date) 

N.A. 
4. Progress on Implementation and Training Activities 

N.A. 
5. Problems/Proposed Solutions 

N.A. 
6. Budget Summary* 
Total Project Budget(#  of years)                                             3 Years $213,544.00 
Total Project Expenditure to date $212,041 
% of Total Project Budget Expended  100% 
  
Task Order Number/Study Number: 80 / 4-23908 
Current Task Order Budget (#  of years)                                 Years 1, 2, and 3 $213,544.00 
Actual Expenditure to date against current task order $212,041 
% of current task order budget expended 100% 
 
* These are approximate expended amounts for the project; these estimates are for reference only and should not be 
used for official accounting purposes.  For a more accurate project accounting please review the quarterly invoice 
for this project. 




